

# CAST PROJECT PLAN V1

Activity Name	Start	Finish	Original Duration	Remaining Duration	2014												2015												2016												2017												2018											
					N	D	Jan	F	Mar	Apr	M	Jun	Jul	A	S	Oct	N	D	Jan	F	Mar	Apr	M	Jun	Jul	A	S	Oct	N	D	Jan	F	Mar	Apr	M	Jun	Jul	A	S	Oct	N	D	Jan	F	Mar	Apr	M																	
<b>CAST CAST Project Plan</b>	01-Oct-13	27-Apr-18	1155d	1155d																																																												
<b>CAST.01 Reporting Periods</b>	01-Oct-13	27-Apr-18	1155d	1155d																																																												
<b>CAST.01.2 EC Reporting Periods</b>	01-Oct-13	27-Apr-18	1155d	1155d																																																												
EC Reporting 1 - Month 1 to Month 17	01-Oct-13	27-Feb-15*	352d	352d																																																												
EC Reporting 1 - Report Due to EC	02-Mar-15*	27-Mar-15*	20d	20d																																																												
EC Reporting 2 - Month 18 to Month 36	02-Mar-15*	30-Sep-16*	399d	399d																																																												
EC Reporting 2 - Report Due to EC	03-Oct-16*	28-Oct-16*	20d	20d																																																												
EC Reporting 3 - Month 37 to Month 54	03-Oct-16*	30-Mar-18*	384d	384d																																																												
EC Reporting 3 - Report Due to EC	02-Apr-18*	27-Apr-18*	20d	20d																																																												
<b>CAST.01.3 CAST Internal Reporting Periods</b>	01-Oct-13	31-Jul-17	961d	961d																																																												
RP1 Internal Report No. 1	01-Oct-13	30-Sep-14*	250d	250d																																																												
RP2 Internal Report No. 2	01-Oct-14*	30-Sep-16*	501d	501d																																																												
RP3 Internal Report No. 3 Due in conjunction with Year 4	03-Oct-16*	31-Jul-17*	210d	210d																																																												
<b>CAST.Work Package 1 Co-ordination</b>	02-Dec-13	30-Mar-18	1091d	1091d																																																												
D1.1 General Assembly meeting and minutes - Year 1	02-Dec-13	24-Dec-13*	17d	17d																																																												
MS1 - First General Assembly meeting held	02-Dec-13	24-Dec-13*	17d	17d																																																												
D1.2 Project Plan including risk management plan	02-Dec-13	24-Dec-13*	17d	17d																																																												
MS3 - CAST project plan available	02-Dec-13	24-Dec-13	17d	17d																																																												
MS4 - CAST Advisory Group set up	02-Dec-13	24-Dec-13*	17d	17d																																																												
D1.3 Advisory Group Review of Work Package 2,3,4 and 5 Annual Reports and General Assembly	03-Feb-14*	28-Feb-14	20d	20d																																																												
D1.4 General Assembly meeting and minutes - Year 2	01-Dec-14*	24-Dec-14	18d	18d																																																												
D1.5 Advisory Group Review of WP 2,3,4 and 5 Annual Reports and General Assembly	02-Feb-15*	27-Feb-15	20d	20d																																																												
D1.6 General Assembly meeting and minutes - Year 3	01-Dec-15*	24-Dec-15	18d	18d																																																												
D1.7 Advisory Group Review of WP 2,3,4 and 5 Annual Reports and General Assembly	01-Feb-16*	29-Feb-16	21d	21d																																																												
D1.8 General Assembly meeting and minutes - Year 4	01-Dec-16*	23-Dec-16	17d	17d																																																												
D1.9 Advisory Group Review of General Assembly Minutes - Year 4	01-Feb-17*	28-Feb-17	20d	20d																																																												
D1.10 Advisory Group Review of D2.9 Final Synthesis Report on results from WP2	01-Nov-17*	30-Nov-17	22d	22d																																																												
D1.11 Advisory Group Review of D3.21 Final Report on C14 behaviour in Zr clad wastes	01-Nov-17*	30-Nov-17	22d	22d																																																												
D1.12 Advisory Group Review of D4.13 WP4 Synthesis Final Report	01-Nov-17*	30-Nov-17	22d	22d																																																												
D1.13 Advisory Group Review of D5.20 Final Report on results from WP5	01-Nov-17*	30-Nov-17	22d	22d																																																												
D1.14 Advisory Group Review of D6.4 Final WP6 Report	01-Nov-17*	30-Nov-17	22d	22d																																																												
D1.15 General Assembly meeting and minutes - Final	01-Mar-18*	30-Mar-18	22d	22d																																																												
D1.16 Advisory Group Review of Annual Report and General Assembly Minutes - Final	01-Mar-18*	30-Mar-18	22d	22d																																																												
D1.17 Advisory Group Review of D7.21 Final Overview of CAST	01-Mar-18*	30-Mar-18	22d	22d																																																												
MS15 MS15 - Final General Assembly meeting held	01-Mar-18*	30-Mar-18	22d	22d																																																												
<b>CAST.Work Package 2 Steels</b>	02-Jun-14	31-Oct-17	863d	863d																																																												
D2.1 State of the art review of steel corrosion and C14 release	02-Jun-14*	27-Jun-14*	20d	20d																																																												
D2.2 Annual Progress Report - Year 1	01-Sep-14*	30-Sep-14*	22d	22d																																																												
MS6 Status review of steel corrosion and C14 release published	01-Sep-14*	30-Sep-14	22d	22d																																																												
D2.3 Report on selected analytical procedures at PSI	01-Sep-15*	30-Sep-15	22d	22d																																																												
D2.4 Report on selected analytical procedures at Armines	01-Sep-15*	30-Sep-15	22d	22d																																																												
D2.5 WP2 annual progress report - year 2	01-Sep-15*	30-Sep-15	22d	22d																																																												
D2.6 WP2 annual progress report - year 3	01-Sep-16*	30-Sep-16	22d	22d																																																												
D2.7 Report on C14 release speciation from carbon steel under alkaline reducing conditions	03-Jan-17*	31-Jan-17	21d	21d																																																												
D2.8 Report on C14 release speciation from stainless steel under alkaline reducing conditions	03-Jan-17*	31-Jan-17	21d	21d																																																												
D2.9 Report on C14 release speciation from stainless steel under mildly and highly alkaline conditions	03-Jan-17*	31-Jan-17	21d	21d																																																												
D2.10 Report on C14 release speciation from stainless steel under mildly acidic reducing conditions	03-Jan-17*	31-Jan-17	21d	21d																																																												
D2.11 Report on C14 release speciation from Inconel under acidic reducing conditions	03-Jan-17*	31-Jan-17	21d	21d																																																												
D2.12 Report on C14 release speciation from stainless steel	03-Jan-17*	31-Jan-17	21d	21d																																																												
D2.13 Report on C14 release speciation from stainless steel under aerobic conditions	03-Jan-17*	31-Jan-17	21d	21d																																																												
D2.14 Report on C14 release speciation from steels under aerobic conditions	03-Jan-17*	31-Jan-17	21d	21d																																																												
D2.15 Final report on measurement of C14 release from steels and Inconel under alkaline conditions	01-Mar-17*	31-Mar-17	23d	23d																																																												
D2.16 Final report on C14 release from steels and Inconel under low pH and acidic conditions	01-Mar-17*	31-Mar-17	23d	23d																																																												
D2.17 Final report on C14 release from steels under aerobic conditions	01-Mar-17*	31-Mar-17	23d	23d																																																												
D2.18 Final synthesis report on results from WP2	03-Jul-17*	31-Jul-17	21d	21d																																																												
MS10 Final Synthesis Report from WP2 on C14 release from steels	02-Oct-17*	31-Oct-17	22d	22d																																																												
<b>CAST.Work Package 3 Zircaloy</b>	02-Jun-14	29-Sep-17	841d	841d																																																												
D3.1 State of the art of C14 in zircaloy and zirconium alloy	02-Jun-14*	30-Jun-14*	21d	21d																																																												
D3.2 Definition of operating conditions and presentation of the leaching experiments	02-Jun-14*	30-Jun-14*	21d	21d																																																												





CAST PROJECT PLAN V1

Activity Name	Start	Finish	Original Duration	Remaining Duration	2014												2015												2016												2017												2018											
					N	D	Jan	F	Mar	Apr	M	Jun	Jul	A	S	Oct	N	D	Jan	F	Mar	Apr	M	Jun	Jul	A	S	Oct	N	D	Jan	F	Mar	Apr	M	Jun	Jul	A	S	Oct	N	D	Jan	F	Mar	Apr	M																	
					D7.1 CAST website for public and partner use	02-Dec-13	24-Dec-13	17d	17d																																																							
MS2 Website available for public and partner use	02-Dec-13	24-Dec-13	17d	17d																																																												
D7.2 Project Presentation	02-Dec-13*	24-Dec-13*	17d	17d																																																												
D7.3 Dissemination plan	02-Dec-13*	24-Dec-13*	17d	17d																																																												
D7.4 Newsletter 1	02-Jun-14*	30-Jun-14*	21d	21d																																																												
D7.5 Newsletter 2	02-Mar-15*	30-Mar-15*	21d	21d																																																												
D7.6 Progress overview for workshop 1 (submission of scientific paper)	01-May-15*	29-May-15*	19d	19d																																																												
D7.7 Overview of achievements on technical results for regulators for Workshop 1 (draft	01-May-15*	29-May-15*	19d	19d																																																												
D7.8 Workshop 1 (logistics, announcement documentation, brochures etc)	01-Jul-15*	31-Jul-15*	23d	23d																																																												
D7.9 Plan of the content, programme and course notes for training course 1	01-Jul-15*	31-Jul-15*	23d	23d																																																												
D7.10 Workshop 1	04-Jan-16*	29-Jan-16*	20d	20d																																																												
D7.11 Workshop 1 Proceedings	04-Jan-16*	29-Jan-16*	20d	20d																																																												
MS7 First CAST workshop held	04-Jan-16*	29-Jan-16*	20d	20d																																																												
D7.12 Newsletter 3	04-Jan-16*	29-Jan-16*	20d	20d																																																												
D7.13 Training Course 1	01-Feb-16	29-Feb-16	21d	21d																																																												
MS8 Presentation of CAST at the IGD-TP international seminar	01-Mar-16*	31-Mar-16*	21d	21d																																																												
D7.14 Input for IGD-TP International Seminar (submission of scientific paper)	01-Mar-16*	31-Mar-16*	5d	21d																																																												
D7.15 Plan of the content, programme and course notes for training course 2	03-Jan-17*	31-Jan-17*	21d	21d																																																												
D7.16 Overview of achievements on technical results for regulators for Workshop 2 (draf	01-Jun-17*	30-Jun-17*	22d	22d																																																												
D7.17 Newsletter 4	01-Jun-17*	30-Jun-17*	22d	22d																																																												
D7.18 Workshop 2 (logistics, announcement, documentation, brochures etc)	01-Aug-17*	31-Aug-17*	23d	23d																																																												
D7.19 Training Course 2	01-Nov-17*	30-Nov-17*	22d	22d																																																												
D7.20 Workshop 2	01-Jan-18*	31-Jan-18*	23d	23d																																																												
D7.21 Workshop 2 Proceedings	02-Jan-18*	31-Jan-18*	22d	22d																																																												
D7.22 Newsletter 5	02-Jan-18*	31-Jan-18*	22d	22d																																																												
D7.23 Final Overview of CAST	02-Jan-18*	31-Jan-18*	22d	22d																																																												
D7.24 Summary of scientific progress achieved through CAST	02-Jan-18*	31-Jan-18*	22d	22d																																																												
D7.25 Summary of the progress achieved through CAST for the general public and decis	02-Jan-18*	31-Jan-18*	22d	22d																																																												
MS14 Second CAST workshop held	02-Jan-18*	31-Jan-18*	22d	22d																																																												

